
From: Grandinetti, Cami
To: Blocker, Shawn; Koch, Kristine; Cole, Kelly
Subject: RE: Point Ruston Consent Decree Schedule
Date: Monday, February 05, 2018 9:54:02 AM

 
 
________________________________________________
Cami Grandinetti
Program Manager, Remedial Cleanup Program
1200 6th Avenue, Suite 900, ECL-123
Seattle, Wa.  98101
(206) 553-8696 (desk)
(206) 390-8890 (cell)
________________________________________________
 

From: Blocker, Shawn 
Sent: Monday, February 05, 2018 9:37 AM
To: Koch, Kristine <Koch.Kristine@epa.gov>; Cole, Kelly <Cole.Kelly@epa.gov>; Grandinetti, Cami
<Grandinetti.Cami@epa.gov>
Subject: RE: Point Ruston Consent Decree Schedule
 

 
Shawn Blocker
Unit Manager
Site Cleanup Unit 3
Remedial Cleanup Program
U.S. EPA Region 10
1200 6th Avenue, Suite 900
Seattle, WA 98101
 
Wk: (206) 553-4166
 
 
From: Koch, Kristine 
Sent: Thursday, February 01, 2018 1:27 PM
To: Cole, Kelly <Cole.Kelly@epa.gov>; Blocker, Shawn <Blocker.Shawn@epa.gov>; Grandinetti, Cami
<Grandinetti.Cami@epa.gov>
Subject: FW: Point Ruston Consent Decree Schedule
 
And here is their formal request to extend the February deadline to the end of April.
 
Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency

(b) (5)

(b) (6)



Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-122
Seattle, Washington  98101-3140

(206)553-6705
(206)553-8581 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)
 

From: Greg Lorenson [mailto:GLORENSON@hydrometrics.com] 
Sent: Thursday, February 01, 2018 1:23 PM
To: Koch, Kristine <Koch.Kristine@epa.gov>; Loren Cohen <Loren@mcconstruction.com>
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com) <Evan.Griffiths@CH2M.com>
Subject: RE: Point Ruston Consent Decree Schedule
 
Kristine,
 
Attached is an Amendment to Phase 3 CMP Design Addendum #03, to update the completion date
for the Building 6 project.
 
Please let me know if you have any questions,
 
Greg
 
 
Gregory W. Lorenson, P.E.
Hydrometrics. Inc.
3020 Bozeman Avenue
Helena, MT 59601
Tel: 406-443-4150 x142
Cell: 406-465-0941
Fax: 406-443-4155
glorenson@hydrometrics.com
 
 
 

From: Koch, Kristine [mailto:Koch.Kristine@epa.gov] 
Sent: Thursday, February 01, 2018 2:14 PM
To: Loren Cohen; Greg Lorenson
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com)
Subject: RE: Point Ruston Consent Decree Schedule
 
Thanks Loren – This is helpful.
 
Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10



1200 Sixth Avenue, Suite 900, M/S ECL-122
Seattle, Washington  98101-3140

(206)553-6705
(206)553-8581 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)
 

From: Loren Cohen [mailto:Loren@mcconstruction.com] 
Sent: Thursday, February 01, 2018 1:10 PM
To: Koch, Kristine <Koch.Kristine@epa.gov>; Greg Lorenson <GLORENSON@hydrometrics.com>
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com) <Evan.Griffiths@CH2M.com>
Subject: RE: Point Ruston Consent Decree Schedule
 
Hi Kristine,
 
The following RA completion dates you provided for Lot 1, Building 5: September 30, 2018 and Lot 2,
Building 6: February 28, 2018 are correct.  The date for Lot 3, Building 7 is August 31, 2019, not
2018.  The Baker Building (Building 3) was described in the Phase 3 CMP, which states that the
approximate completion date is Spring 2018.  The environmental cap on the Baker Building property
is close to complete and it is expected to be complete for Occupancy and Certification of Completion
by September 30, 2018.  Lot 5 on the CD Figure is Building 12.  A design for Lot 5 (Building 12) has
not been submitted to EPA yet.  Lot 1, Building 5 was described as the Building 5 Lot in the Phase 3
CMP Design Addendum. 
 
Let me know if you have any questions.
 
Thanks.
Loren
 
 
 
---
Loren McBride Cohen
MC Construction Consultants, Inc. | Point Ruston, LLC | McBride-Cohen Management Group, LLC | Rainier Property
Services, LLC | Abernethy Road Group, LLC
O: 253-752-2185  ext.  236   |   C: 360-280-5058   |   F:  253-752-7083  
Loren@mcconstruction.com |  www.mcconstruction.com

CONFIDENTIALITY NOTICE:   This electronic communication is intended for the sole use of the individual and/or entity to
whom it is addressed.  It may contain information that is privileged, confidential and exempt from disclosure under applicable
law.  You are hereby notified that any dissemination, distribution or duplication of this communication by someone other
than the intended addressee or its designated agent is strictly prohibited.  If you have received this electronic communication
in error please notify sender by reply to this communication.

 
From: Koch, Kristine [mailto:Koch.Kristine@epa.gov] 
Sent: Friday, January 26, 2018 1:28 PM
To: Loren Cohen <Loren@mcconstruction.com>; Greg Lorenson <GLORENSON@hydrometrics.com>
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com) <Evan.Griffiths@CH2M.com>



Subject: RE: Point Ruston Consent Decree Schedule
 
Loren – I have the following RA complete dates for these:
 
Lot 1, Building 5: September 30, 2018
Lot 2, Building 6: February 28, 2018
Lot 3, Building 7: August 31, 2018
 
Please confirm. Also, what happened to the Baker Building and Lot 5? I thought those were
supposed to be completed in 2017.
 
Thanks,
 
Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-122
Seattle, Washington  98101-3140

(206)553-6705
(206)553-8581 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)
 

From: Loren Cohen [mailto:Loren@mcconstruction.com] 
Sent: Thursday, January 25, 2018 10:12 AM
To: Koch, Kristine <Koch.Kristine@epa.gov>; Greg Lorenson <GLORENSON@hydrometrics.com>
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com) <Evan.Griffiths@CH2M.com>
Subject: RE: Point Ruston Consent Decree Schedule
 
Hi Kristine, the attached figure shows the three parcels that were approved for extensions pursuant
to paragraph 31 (g) as approved through Design Addendums to the Phase 2 and Phase 3 CMPs,
which include the following phases:

·       Building 6 (Lot 2 on the Figure), schedule approved under Phase 3 CMP Design
Addendum #03.

·       Building 5 (Lot 1 on the Figure), schedule approved under the Amendment to Phase
3 CMP Design Addendum #02.

·       Completion of Building 7 (Lot 3 on the Figure), schedule approved under Phase 2
CMP Design Addendum #09.

 
At our recent coordination meeting on 1/17 we discussed the fact that due to weather delays,
completion of Building 6 RA will likely be delayed beyond the schedule adopted in the Phase 3 CMP
Design Addendum #03, and we asked whether there was anything that needs to be submitted to
EPA to amend this date.  You noted that you would check into it and let us know.  We are happy to
submit an amendment to Phase 3 CMP Design Addendum #03 to update the completion date for the



project. Based on current schedules, we anticipate completion of the Smelter Site Cap on the
Building 6 Parcel by the end of April 2018. Please let us know how you’d like to proceed on this
phase of the RA.
 
Thanks and talk to you soon.
-Loren
 
 
---
Loren McBride Cohen
MC Construction Consultants, Inc. | Point Ruston, LLC | McBride-Cohen Management Group, LLC | Rainier Property
Services, LLC | Abernethy Road Group, LLC
O: 253-752-2185  ext.  236   |   C: 360-280-5058   |   F:  253-752-7083  
Loren@mcconstruction.com |  www.mcconstruction.com

CONFIDENTIALITY NOTICE:   This electronic communication is intended for the sole use of the individual and/or entity to
whom it is addressed.  It may contain information that is privileged, confidential and exempt from disclosure under applicable
law.  You are hereby notified that any dissemination, distribution or duplication of this communication by someone other
than the intended addressee or its designated agent is strictly prohibited.  If you have received this electronic communication
in error please notify sender by reply to this communication.

 
From: Koch, Kristine [mailto:Koch.Kristine@epa.gov] 
Sent: Thursday, January 25, 2018 7:41 AM
To: Greg Lorenson <GLORENSON@hydrometrics.com>; Loren Cohen <Loren@mcconstruction.com>
Cc: Evan Griffiths - CH2MHill (Evan.Griffiths@CH2M.com) <Evan.Griffiths@CH2M.com>
Subject: Point Ruston Consent Decree Schedule
 
Loren – Please inform me of the 3 parcels where RA was completed by Dec 31, 2017 in accordance
with the CD at paragraph 31 (d)(iii).
 
Thanks,
Kristine
 
Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-122
Seattle, Washington  98101-3140

(206)553-6705
(206)553-8581 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)
 
 

Disclaimer



The information contained in this communication from the sender is confidential. It is intended solely for use
by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that
any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly
prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by
Mimecast Ltd, an innovator in Software as a Service (SaaS) for business. Providing a safer and more
useful place for your human generated data. Specializing in; Security, archiving and compliance. To find out
more Click Here.
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